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COMPACT GOAL

The Mali Compact served as a catalyst for sustainable economic growth and poverty reduction through investments in the 
Bamako Sénou Airport, a regional gateway for trade, and the Niger River, with its potential for agricultural production. 
Between March 21 and 22, 2012, a military coup deposed the elected civilian government of President Amadou Toumani 
Touré. With MCC's Board Approval, the Mali Compact underwent an orderly wind-up and was subsequently terminated 
on August 24th 2012. The administrative closure of the Compact ended on December 10th 2012.

COMPACT AT A GLANCE

Compact Signed 11-13-2006
Entry Into Force 09-17-2007
Compact Terminated 08-24-2012
Compact End Date 09-17-2012
Compact Total $460,811,164
Amount Committed $435,628,223
Amount Expended $435,628,223
Estimated Program Beneficiaries 2,836,578
Estimated Increase in Household Income $394,000,000

% OF TOTAL COMPACT BUDGET (USD MILLIONS)

39% Bamako Senou Airport Improvement $181.2
51% Alatona Irrigation  $234.8
1% Monitoring and Evaluation $4.9
8% Program Administration $37.1

Bamako Senou Airport 
Improvement

PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$181,252,117 $143,337,157 $143,337,157

The project aimed to establish an independent and 
secure link to the regional and global economy by 
making improvements to the airport transportation 
infrastructure, offering technical assistance and 
supporting sector reform to strengthen the manage-
ment of the national air transport system.

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Airside Infrastructure

Landside Infrastructure

TERMINATED 8/24
COMPACT END DATE

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED OUTCOMES RESULTS AT END OF COMPACT PROJECT ACHIEVEMENTS

2,186,986 $121,000,000 Twenty-six percent increase in the 
annual number of foreign visitors 
arriving at the airport. Increase in 
the revenues of firms servicing the 
airport by 18 percent.

Construction of the new airport 
terminal building was approxi-
mately 70% complete when the 
compact was terminated. The 
terminal was secured to protect 
the investment to date. 

The rehabilitation and extension of 
the runway and ancillary facilities 
was completed.

Project Preparation Project Implementation
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Alatona Irrigation 
PROJECT COST TOTAL CONTRACT COMMITMENTS TOTAL PROJECT EXPENDITURES†

$234,884,675 $252,898,171 $252,898,171

The project sought to develop 5,200 hectares 
of irrigated land in the Alatona zone to increase 
agricultural productivity. Investments included the 
construction of irrigation infrastructure and social 
infrastructure. The project provided training and 
leveraged policy reforms, especially secure land 
tenure for small farmers. 

YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

Niono-Goma Coura Road

Irrigation Planning/Infrastructure

Social Infrastructure

Land Allocation

Resettlement

Social Services (Edu. & Health)

Ag. & Financial Services

TERMINATED 8/24
COMPACT END DATE

Projected Long-Term Results  
(Up to 20 years)

ESTIMATED BENEFICIARIES
ESTIMATED INCREASE IN 

HOUSEHOLD INCOME PROJECTED OUTCOMES RESULTS AT END OF COMPACT PROJECT ACHIEVEMENTS

649,592 $273,000,000 Rice yields in the Alatona are 
expected to reach 4.5 tons 
per hectare by the end of the 
Compact. Decrease transportation 
costs for products along the 
Niono - Goma Coura Road by 50 
percent.

4942 ha were under cultivation 
during the 2012 rainy season. 
800 out of 801 Project Affected 
Persons (PAP) concessions, all 
153 New Settler concessions, and 
all 63 women’s market garden 
associations/cooperatives received 
their land titles. The Federation 
of the Perimeter’s 9 water users’ 
associations is managing the 
secondary and tertiary systems 
actively and effectively. The 
Alatona Land Revenue Authority 
has been duly constituted. 

The Project offers a  model of 
decentralized, producer controlled 
irrigation management.  MCA-Mali 
collected 100% of land payments 
and water users’ fees due in 2011 
and 97% of the payments due 
in 2012. Land revenues will be 
reinvested in the Alatona region’s 
economic and socio-economic 
development; the water users’ 
fees are the sole source of funding 
for the operation and manage-
ment of the irrigation scheme. 

The Mali Compact was formally restructured in September 2008 to remove the Industrial Park Project. Funds formerly designated for the Industrial Park Project were reallocated to the 
completion of the Bamako-Senou Airport Improvement Project, as requested by the Government of Mali. In addition, the Alatona Irrigation Project was restructured from 14,000 to 
5,200 hectares. The Road Activity was re-scoped due to time and funding constraints.

Between March 21 and 22, 2012, a military coup deposed the elected civilian government of Malian President Amadou Toumani Touré. The military coup in Mali was in direct conflict with 
MCC's principles to partner with countries that demonstrate a commitment to democratic governance and the rule of law. On May 4th 2012, MCC’s Board approved the termination of 
the Mali Compact no later than August 31st 2012 and approved the orderly and responsible wind up of the Compact.

†Expenditures are the sum of cash outlays and quarterly accruals for work completed but not yet paid or invoiced.
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